
REGIONAL

TRANSPORTATION

COMMITTEE
Monday, May 12, 2025



WELCOME & INTRODUCTIONS!
• Consideration of the Minutes of the March and special April Meeting
• Motorcycle Safety

• Major Daniel Deaton, Richmond Police Department,  Support Services Division, PTO Coordinator, Motorcycle Unit Commander AND 
RTC MEMBER FOR THE CITY OF RICHMOND

• Transportation News and Updates
o Report of the RTP – David Gambrel

i. Report on SHIFT Sponsorships
ii. SS4A Safety Action Plan Update
iii. Bicycle/Pedestrian Data Collection
iv. Speaking Engagements

• District Highway Updates
o District 5
o District 6
o District 7
o District 8
o District 9
o District 10 

• Other Business
o Decide on a meeting date/protocol for SHIFT boosts (25).
o Other

• Adjournment    









Maintenance
ALONG WITH FACTORY RECOMMENDED MAINTENANCE,  MOTORCYCLE 
RIDERS SHOULD ALWAYS PERFORM PRE-RIDE CHECKS ON THEIR BIKES TO 
ENSURE EVERYTHING IN FUNCTIONING AS IT SHOULD.





Riding Gear
“DRESS FOR THE SLIDE,  NOT THE RIDE”

ACCIDENTS HAPPEN!







Training
THIS IS NOT A ONE TIME GAME



Basic Rider Course
Motorcycle Safety Foundation

MSF is only taught in a few places throughout the state. 

• Harley Davidson Dealers

• Balance Dynamics

• No longer taught at EKU

• After the class is complete, riders receive a waiver to get their motorcycle license.

• Motorcycle provided



Advanced Riders Course
ProRider Richmond

• Riders who have at least a basic level skill

• Develops skill level

• Rider masters their own motorcycle

• Nationally recognized. Most insurance companies will give discount.

• Course modeled after police motorcycle course



Riding skills are 
perishable skills
TRAINING IS  NECESSARY TO MAINTAIN A SAFE LEVEL OF PROFICIENCY.

TRAIN LIKE YOUR LIFE DEPENDS ON IT BECAUSE IT DOES!



Train like the professionals





REGIONAL
TRANSPORTATION

PLANNER
REPORT

● David Gambrel



STRATEGIC HIGHWAY INVESTMENT FORMULA FOR TOMORROW

KYTC’s

S.H.I.F.T



A HORSE
DESIGNED BY A

COMMITTEE







SHIFT SPONSORSHIPS

• A total of 61 projects were sponsored by the Regional Transportation 
Committee.

• The estimated cost of these projects is $1.6 Billion ($1,624,675,364).
• Eight of the projects do not currently have a cost estimate.



BOOSTING
(For Regional Projects Only July 28 – Sept 5)

HDO # ADD # MPO #

7 28 Bluegrass 25 Lexington 10





SAFE STREETS FOR ALL (SS4A)
THIRTY-TWO PEOPLE ATTENDED THE DATA COLLECTION WORKSHOP ON
WEDNESDAY, APRIL 30.
THE DATA COLLECTION PROCESS WILL BEGIN IN A FEW WEEKS.



BICYCLE/PEDESTRIAN DATA COLLECTION

• This includes sidewalks, crosswalks, and shared use paths. The compilation of 
local greenways, public health, cycling, running, and/or school organizations is 
needed to identify the users. 
o This information may be used to develop a local bicycle and/or pedestrian 

plan, identify facilities to be considered during project planning, design, 
maintenance and operation of the roadway, as well as a city/county Transition 
Plan as required for the Americans with Disabilities Act. 

• Work with identified communities to locate any existing bicycle or pedestrian assets 
or accommodations within the jurisdiction and to develop spatial information as 
described in the guidance from the Multimodal Programs Branch. 
o Accommodations or assets may include: sidewalks, crosswalks, bike lanes, 

multiuse paths, etc. within or immediately adjacent to the highway right of way.



PUBLIC SPEAKING ENGAGEMENTS

• Please feel free to coordinate with me to reach as many groups and 
people as possible to promote the goals of the RTC!



DISTRICT
HIGHWAY
UPDATES



District 5 



ITEM # PHASE
FUNDING
SOURCE

PHASE COST DESCRIPTION LENGTH PREVIOUS REMARKS, 7/8/2024 REMARKS, 5/12/2025

D -
R -
U -

C NH $30,244,420.60

D FBP2 $4,435,000.00
U -
R -

C -

5-2035.00
Franklin County I-64 Bridge 

Replacement Project
5mi

Construction began in August 2021 to replace four 
bridges on I-64 which included rebuilding those 
structures to accommodate future widening of I-
64 to 6 lanes between KY 151 (MP 47) to US 127 
(MP 52). Daily lane shifts, rolling roadblocks and 
traffic delays are still possible. 
The project to Widen I-64 over the newly 
constructed bridges (5-2035.70) did receive partial 
Construction Phase funding of $5M in FY 2026 in 
the 2024 Highway Plan. $65M is needed to 
complete construction. KYTC will have to 
determine if full funding can be found to 
supplement the $5M or wait for the next Highway 
Plan two years from now to see if full funding will 
be assigned.

Project essentially complete.

In Design.

5-10045.00
KY 676 (East-West Connector) 
Bridge Replacement Project

0.16mi

Replace the bridge structure (Bridge ID 
037B00074N) on KY 676 (East-West Connector) at 
the crossing of the Kentucky River and Big Eddy 
Road (KY 1263), between approximate Mile Points 
1.51 and 1.67.  The bridge was constructed in 1979 
and has been underperforming based on recent 
bridge inspections.  Currently in design with an 
expected timeline of 2023-2025.  Anticipated 
contruction in 2026-2028.  * The above project 
milestone dates are subject to change due to 
changes in funding availability within the next 
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D -
R -
U -

C FBP2 $3,665,073.00

D
U
R 

C HSIP $3,420,000.00

D
R 
U

C $3,998,634.00

Under Construction.

5-80212.00

Project essetially complere.

5-9022.00 US 421 (Bald Knob Rd) 5.817mi

Improvements to the asphalt pavement, shoulder 
repairs, guardrail repairs/installations, and the 
construction of a retaining wall at mile point 9.46 
(adjacent to Stoney Creek) for slope stabilization.   
Alternating one-way traffic will be maintained 
through project completion, and motorists will be 
directed through the work zone via temporary 
signals.

Project essentially complete.

5-10042.00
5-10043.00

Preventative Maintenance of I-64 
KY River Bridges

-

A contract has been awarded on a preventative 
maintenance project for the I-64 Bridges over the 
Kentucky River and KY 1659. The project includes 
steel and joint repairs, concrete patching, and 
adding a protective coating to each bridge’s 
concrete driving surface. A closure of KY 
1659/Glenns Creek Road will be required to 
provide contract crews with safe access as 
construction progresses. Lane closures on I-64 will 
also be required  

I-64 & US 127 Interchange 
Improvement Project

-

Realignment of both of the I-64 WB off/on ramps 
at US 127.  Other improvements include 
installation of a signal on US 127 at the Paddocks 
of Frankfort and reconstruction of the intersection 
of Westridge Dr & Leonardwood Dr to provide 
dual left turns.  Contractor - ATS Contruction of 
Lexington.  Construction is expected to be 
completed by Summer 2025.  $4M.

STPF
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D no updates

R 

U
C
D KYTC $750,000.00
U - -
R - -

C - -

PE, Environmental and Design 
authorized on 2/17/25 with $750,000 
State Funds.                                         As the 
preliminary design phase progresses, 
KYTC will continue to keep the public 
informed through future public 
meetings, updates and opportunities for 
engagement. Motorists and pedestrians 
are advised to continue using the U.S. 60 
(Capital Avenue) bridge as an alternate 
route. 

-
Singing Bridge Improvement 

Project
-

The two major objectives of this improvement 
project are to raise the weight limit to 
approximately 15 tons and extend the service life. 
The Kentucky Transportation Cabinet (KYTC) 
agreed to fund $353,815 for the preliminary 
engineering and environmental assessment 
activities. The City executed a professional 
services agreement with Stantec Consulting 
Services, Inc., (Stantec) of Lexington, KY, to 
perform the PE and EA which, are near 
completion. The total estimated cost for the final 
design and construction of the planned 
improvements is $9,850,000, with a 20% (nearly 

Signal detection work - part of asphalt resurfacing 
project on KY 420 (Old Lawrenceburg Rd).  Delays 
possible.-

KY 420 (Old Lawrenceburg Road) 
and KY 676 (East-West Connector)

-



D5 page 4 of 4
P RAISE Grant $616,000.00

D
R 
U 

C NAE Grant $21,983,000.00

Ongoing

Maintenance Activities

Various 
Locations 
County- 

Wide

General - Watch for crews performing snow/ice 
removal, striping, resurfacing, patching and other 
maintenance activities on various roadways. Lane 
closures are possible during the work.

The consultant has essentially finalized 
right-of-way plans. A public 
informational meeting was held on 
Tuesday, January 28, 2025, from 5:00 to 
7:00 p.m. at Memorial Baptist Church 
(130 Holmes Street). The meeting 
provided stakeholders an opportunity to 
review the project's current design and 
right-of�way plans. The meeting was 
well attended and some attendees 
provided comments on the plans. When 
requested, the consultant continues to 
meet with stakeholders to discuss 
proposed improvements. Anyone 
interested in meeting with Strand 
should contact the City to set-up an 
appointment.  

The City was awarded a USDOT 
Reconnecting Communities Pilot (RCP) 
grant, and is waiting for confirmation of 
the award status. If awarded the 
funding, the City expects construction to 
begin in early 2028.

-
Holmes Street (KY 2261) RAISE 

Grant Project
-

The City of Frankfort was awarded a $616K RAISE 
planning grant by USDOT through the FHWA. The 
City selected Strand Associates (Consultant) in 
November 2022 to perform the work. The project 
is in the final stages of Preliminary Engineering. 
The City applied for a $27M USDOT Reconnecting 
Communities and Neighborhoods grant in 
September 2023 to construct improvements 
between Mero & Henry Streets.  A $20,185,000 
Neighborhood Access and Equity (NAE) grant was 
awarded in March 2024.
A USDOT RAISE grant application for final design 
and construction of Phase 1 (Nicol Place to Henry 
Street) was submitted on February 28, 2024. This 
grant application requested $21,983,000 of federal 
funds with another $7,650,000 in 
City/KYTC/Frankfort Plant Board matching funds 
for a total Phase 1 cost of $29,633,000. This was 
the second of two grant applications that have 
been submitted to potentially fund final design 
and construction. 
The City, KYTC, and FHWA continue working to 
finalize an NAE grant agreement that will spell out 
the respective roles and responsibilities of the 
project's partners.  A fully executed grant 
agreement is expected by this fall.

  f d  l   



District 6 



PHASE FUNDING
SOURCE PHASE COST DESCRIPTION LENGTH PREVIOUS REMARKS, 3/10/2025 REMARKS, 5/12/2025

Design SPP - Auth 2,080,000.00$ 
Right-of-way SPP - 2027 2,900,000.00$ 
Utilities SPP - 2028 570,000.00$ 
Construction SPP - 2030  $18,250,000.00 
Design SPP - Auth 460,000.00$ 
Right-of-way SPP - 2024 840,000.00$ 
Utilities SPP - Auth 350,000.00$ 
Construction SPP - 2025 7,500,000.00$ 
Design BRX - 2030 782,830.00$ 
Right-of-way
Utilities
Construction
Design FBP - 2030  $     199,337.00 
Right-of-way
Utilities
Construction
Design SPP - Auth 1,250,000.00$ 
Right-of-way SPP - 2024 1,500,000.00$ 
Utilities SPP - 2025 200,000.00$ 
Construction SPP - 2026 10,000,000.00$ 
Design SPP - Auth  $     125,000.00 
Right-of-way SPP - 2027  $     600,000.00 
Utilities SPP - 2027  $  1,500,000.00 
Construction SPP - 2028  $  8,000,000.00 
Design SPP - 2025 750,000.00$ 
Right-of-way SPP - 2027 600,000.00$ 
Utilities SPP - 2027 1,500,000.00$ 
Construction SPP - 2028 8,000,000.00$ 

Construct West US 27 Cynthiana 
Bypass: Section 3 from US 27 North 
to US 62 East

No update No update

No update

Bridge project on Pleasant Street at 
South Fork Licking River

No update No update

Reconstruct US 27 from MP 11.9 to 
MP 12.4

0.5 mi No update

No update

Construct a connector road between 
Old Lair Road and KY 982 (New Lair 
Road)

No update. In Design. No update. In Design.

Bridge project on Nebo Road at CSX 
Railway

No update

Right-of-Way plans submitted to District 6 on 
5/7/2025. District is reviewing and will request 
the R/W funds from Central Office once review 
is complete.

Provide a two way left turn lane on 
KY 982 (New Lair Road)

No update No update

Construct a roundabout at the 
intersection of Webster Avenue and 
Education Drive

Central Office has reviewed the roundabout 
design. The City has submitted replies to 
comments given by Central Office. Central Office 
is reviewing and ap



District 7 



Anderson 

COUNTY ITEM # PHASE FUNDING
SOURCE

PHASE COST DESCRIPTION LENGTH PREVIOUS REMARKS, REMARKS, 
3/10/2025

REMARKS, 5/12/2025

Design
Right of Way STP2(24) $3,830,000
Utilities STP2(25) $4,500,000
Construction STP2(27) $13,750,000

Anderson 7-80001.00

US-62 (VERSAILLES RD.) FROM 
HILLTOP DR. TO WEST END OF 

BRIDGE OVER KENTUCKY RIVER 
AT TYRONE

2.287
R:  Right of way offers anticipated to begin this 
summer.



Bourbon

Design Auth
Right of Way STPF(24) $325,000
Utilities STPF(24) $400,000
Construction STPF(25) $2,200,000

D:  Anticipate having inspection of final plans in 
May.  And right of way plans coming soon after.
C:  Making it a goal to award in construction before 
next highway plan.

Bourbon 7-80203.00
Modernize Bethlehem Road from US 

27 to 0.212 miles south.  Includes 
Matlack intersection

0.212
D:  Held local officials meeting last month and 
proceeding in final design with preferred alternative.



Boyle

Design Auth
Right of Way STP2(25) $3,000,000
Utilities STP2(25) $3,850,000
Construction STP2(27) $7,600,000
Design SPP Auth.
Right of Way SPP(24) $450,000
Utilities SPP(24) $800,000
Construction SPP(25) $2,250,000

Boyle 7-80204.00 KY 52 from KY1805 (Goggins Ln) to 
KY590 (Hubble Rd) 2.190 D:  Working in final design.

D:  Currently procuring a consultant to finish 
working in final design.

Boyle 7-80250.00

E:  Under contract for Archaeology
R:  Updating estimate to preferred design 
alternative
C:  Letting not scheduled.

0.410

KY 34 FROM ALUM SPRINGS 
CROSSPIKE (MP 10.391) TO 
APPROX. 1,000 FEET WEST OF 
CORPORATE DRIVE



Clark

Design Auth.
Right of Way NH(26&27) $10,750,000
Utilities NH(26&27) $14,000,000
Construction NH(28) $44,350,000

7-8401.00 East Winchester Bypass 0.03
D:  Held scoping meeting with consultant for final 
design and layout a schedule for delivery of project.
E: EA-FONSI clear and working toward R&U phases.

R&U:  Updating estimates for R&U phases to new 
design.Clark



Fayette 
No updates



Garrard

Design
Right of Way NH(24) $4,560,000
Utilities NH(24) $4,080,000
Construction NH(26) $9,000,000
Design NH(24) $4,750,000
Right of Way NH(25) $11,575,000
Utilities
Construction
Design
Right of Way
Utilities
Construction SAF $2,500,000

Garrard 7-196.50 US 27 from Bell St in Lincoln 
through W Lancaster Bypass 

D:  Final design underway.  Final inspection and 
ROW plans anticipated Feb. '26. D:  Ongoing

Garrard 7-977.00 US 27 at Old Lexington Road (near 
Rocky Top Market)

C:  Anticipate construction completion by the end of 
July

Garrard 7-196.30
Modernize and improve US 60 from 
Haley Pike in Fayette to Bypass Rd 

in Clark
7.450

D:  Inspection of final plans and ROW plans 
anticipated in summer/fall.

C:  Ongoing

D:  Ongoing



Jessamine 
No updates



Madison

Design Auth
Right of Way HGC(25) Auth
Utilities HGC(25) Auth
Construction HGC(26) $14,500,000
Design Auth
Right of Way SPP(24) $750,000
Utilities SPP(24) $750,000
Construction SPP(26) $1,640,000

Madison 7-8853.00
Proposed roadway connection from 

Duncannon to Madison Regional 
Airport

3.232
R:  1 of 5 parcels cleared.  No clearance date set.
C:  Moved to June letting.

R:  Experiencing some delays in clearance.
C:  Moved to October Letting

R:  Underway anticipate clearance in July
U:  Underway currently awaiting plans and 
estimates from utlility companies.
C:  Anticipate letting by end of year.

Madison 7-80201.00 New road connecting Menelaus to 
Mayde Road New

U:  Still awaiting funding
C:  Still anticipate letting by end of year.



Mercer 
No updates



Scott

Design Auth
Right of Way Auth
Utilities Auth
Construction STP2(25) $15,000,000
Design Auth.
Right of Way STP1(24) $5,155,000
Utilities STP1(24) $1,600,000
Construction STP1(26) $2,000,000

C:  Letting date not officially scheduled.  Jan. '26 
letting is pending progress in R&U

7.83
R:  Ongoing 31/106 parcels signed.
U:  Relocation plans coming in.
C:  Holding to Jan. '26 letting.

Scott 7-80102.00 Connector Road between US 460 
and US 62 1.118

R & U:  Funding requests been made awaiting auth.
C:  Anticipate Jan. '26 letting

R:  35/106 parcels cleared
U:  Most relocation plans are in.
C:  Holding Jan. 2026 Letting

Scott 7-80104.00 Bourbon/Scott:  US 460 (Section 2) 
from Russell Cave to I-75



Woodford 

Design Auth
Right of Way SPP (24) $1,000,000
Utilities SPP (24) $780,000
Construction SPP (26) $2,250,000
Design Auth
Right of Way SPP(24) $300,000
Utilities SPP(24) $300,000
Construction SPP(24) $1,530,000

R:  All agreements have been completed and given 
NTP.  Acquiring in-house.
C:  Letting to be scheduled.

Woodford 7-80200.00 KY 1659 McCracken Pike in front of 
Woodford Reserve Distillery 0.500

R:  Funding has been authorized.  Awaiting on word 
on MOA with Woodford County.

Woodford 7-8905.00 Access Mgmt on US 60 from 
Lexington Rd to Marsilles Drive 0.32 D:  ROW Plans near submittal

D:  ROW plans submitted.
U:  Assessing changes in utility impacts.
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COUNTY ITEM # PHASE FUNDING
SOURCE PHASE COST DESCRIPTION LENGTH PREVIOUS REMARKS, 3/10/2025 REMARKS, 5/12/2025

Design NH (24) $2,615,000.00
Right-of-way NH(27) $12,390,000
Utilities NH(29) $13,500,000
Construction
Planning SPP(25) $500,000.00
Design
Right-of-way
Utilities
Construction
Design NH(24) $100,000
Right-of-way
Utilities
Construction NH(24) $900,000

Local Officials / Stakeholders Meeting #2 was 
held on 4/23/25.  Alternates were presented by 
QK4 and Story Map placed online for 
comments.

Lincoln 8-80203.00

Conduct a planning study for a new 
roadway from the end of KY1194 to 
US 27. This study will include 
studying traffic from US 27 along KY 
1194 and KY 78 in Stanford. 

3.4 miles 
along US27; 
4.9 miles 
along KY 78 
total=8.3 miles

Project team meeting #2 was on 2/17/25.  Alternates and 
improvements were proposed.  Team ask QK4 for one 
additional alternate.

Lincoln 8-167.00 Improve safety and reduce 
congestion on US 27 (Halls Gap 
Hill) from KY-1247 to Education 
Way.

4.712 miles Project is in phase 1 design and progessing Project is in phase 1 design

WSP has been gathering data and have 
begun Phase I Deisign.

Lincoln 8-80111.00

Install turn lane at Dollar General 
Store on US 150.

0.16 Miles WSP was selected as the design consultant and will 
be progressing soon with design.
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COUNTY ITEM # PHASE FUNDING
SOURCE PHASE COST DESCRIPTION LENGTH PREVIOUS REMARKS, 3/10/2025 REMARKS, 5/12/2025

Right-of-Way STP (2024) $1,500,000
Utilities SPP (2025) $1,000,000
Construction SPP (2026) $5,500,000

Right-of-Way SPP (2023) $280,000
Utilities SPP (2023) $220,000
Construction SPP (2024) $680,000
Planning SPP (2024) $230,000

Design BRX (2023) $60,000

Construction BRX (2024) $540,000
Design STP4 (2028) $60,000

Construction STP4 (2028) $540,000

No Change.Nicholas 9-22360
Address condition of US-68 from MP 
10.732 to MP 12.132 (approximately 
KY 1244 to Robertson County Line).

1.400 Funding in the out years.

No Change.

Nicholas
Bridge project in Nicholas County on 
KY 32 at Fleming Creek. MP 17.153 

(091B00012N).
0.024 Tentative Letting Date - June 2025. Letting pushed to February 2026.

Nicholas 9-8812

Safety improvements along KY 32 from 
Lake Road (MP 9.5) to Scrub grass Creek 

(MP 12.5) to correct horizontal, vertical 
pavement w ith deficiencies.

3.000 Final Report finalized and submitted.

Nicholas 9-205
Improve the KY 36/KY 32 

intersection near the Nicholas 
County Schools property

0.183
Funding Request awaiting approval by KYTC Central 

Office. No Change.

No Change.Nicholas 9-8811 Reconstruct KY 36/KY 928 
Intersection.

0.230 Funding Request awaiting approval by KYTC Central 
Office.
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Estill 

COUNTY ITEM # ROUTE DESCRIPTION CURRENT PROJECT PHASE REMARKS

ESTILL 10-205.00 KY 82

IMPROVE LEVEL OF SERVICE, SAFETY, AND 
CONNECTIVITY ON KY-82 FROM KY-89 IN ESTILL CO. TO 
NEW CONSTRUCTION LOCATED NORTH OF HUDSON MILL 

ROAD IN
ESTILL COUNTY. (2022CCR)

DESIGN ENVIRONMENTAL WORK ONGOING

ESTILL 10-10050.00 KY 52 BRIDGE PROJECT IN ESTILL COUNTY ON KY
52 AT DROWNING CREEK

CONSTRUCTION EXPECTED TO BEGIN CONSTRUCTION IN THE
SPRING

ESTILL 10-80300.00 KY 52 CONSTRUCT A WALKWAY ACROSS THE
KENTUCKY RIVER ALONG KY 52 IN IRVINE

DESIGN LOCAL OFFICIALS MEETING HELD IN APRIL



Powell 

POWELL 10-170.00 KY 11

IMPROVE SAFETY AND TRAFFIC OPERATIONS ALONG 
KY 11/KY15 IN STANTON FROM EAST OF HALLS LANE 

TO WEST OF STONEGATE DRIVE BY WIDENING AND 
PROVIDING A TWO- WAY LEFT-TURN LANE

RIGHT OF WAY & UTILITIES OFFERS BEING MADE

POWELL 10-174.00 KY 613
CORRECT FLOODING ISSUES ON KY 613 AT BOWEN 

FROM KY 11 TO BRIDGE OVER RED
RIVER IN POWELL COUNTY

RIGHT OF WAY & UTILITIES
ROW WRAPPING UP; EXPECTED TO BE READY TO 
LET LATE SUMMER 2025

POWELL 10-176.00 KY 15 MINOR WIDENING TO IMPROVE
REDUNDANCY OF REGIONAL TRAVEL

DESIGN WORKING THROUGH ENVIRONMENTAL



BOOSTING
(For Regional Projects Only July 28 – Sept 5)

HDO # ADD # MPO #

7 28 Bluegrass 25 Lexington 10





BOOST MEETING
The RTC can BOOST 25 projects. 

However, the deadline to submit boosts is September 5th. 

The next regular meeting is September 9th.

August 25? One week early?



OTHER BUSINESS
• Comments from attendees



ADJOURNMENT
NEXT REGULAR MEETING JULY 14
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